

MUNISIPALITEIT MUNICIPALITY UMASIPALA

Meld asb. in u antwoord / In your reply please quote

Verwysing / Reference 16/2/3/1/2/3

Navrae / Enquiries: Randall September

U Verwysing / Your Reference : Emergency Generator Procurement

Date: 25 May 2023

Attention:

Western Cape Government

Department of Local Government

Waldorf Building, 8th Floor, 80 St Georges Mall

CAPE TOWN

8001.

Dear Project Manager

EMERGENCY MUNICIPAL LOADSHEDDING RELIEF GRANT FOR CEDERBERG MUNICIPALITY

REPORTING PERIOD: May 2023 REPORT NUMBER: 03

PROJECT NAME(S): Cederberg Generators

1. SUMMARY OF APPROVED SCOPE OF WORK PER PROJECT

Installation of back-up generators for the following:

- 1. Citrusdal Wastewater Treatment Works.
- 2. Citrusdal Boreholes.
- 3. Clanwilliam Water Pumpstation.
- 4. Milner Street Sewerage Pumpstation in Clanwilliam.
- 5. Graafwater Water Works.

2. PROCURED OR INSTALLED ASSET LOCATION(S)

Site Name	Asset Name	GPS Location	Photog	graph	
1.Citrusdal	To follow once		То	follow	once
Wastewater Treatment	installation is done.		installa	tion is done	
Works					
2.Citrusdal Boreholes	To follow once		То	follow	once
	installation is done.		installa	tion is done.	
3.Clanwilliam Water	To follow once		То	follow	once
Pumpstation.	installation is done. installation is		tion is done.		
4.Milner Street	To follow once		То	follow	once
Sewerage	installation is done.		installa	tion is done.	
Pumpstation in					
Clanwilliam	•	,			
5.Graafwater Water	To follow once	1	То	follow	once
Works	installation is done.		installa	tion is done.	

3. PROCURED ASSET INFORMATION

Site Name	Purchase Order	Invoice No.	Delivery Note	Asset Register
	No.		No.	Number
Citrusdal	To follow	To follow	To follow	To follow
Wastewater				
Treatment Works				
Citrusdal	To follow	To follow	To follow	To follow
Boreholes				
Clanwilliam Water	To follow	To follow	To follow	To follow
Pumpstation.				
Milner Street	To follow	To follow	To follow	To follow
Sewerage				
Pumpstation in				·
Clanwilliam				
Graafwater Water	To follow	To follow	To follow	To follow
Works				

4. OVERALL PROGRESS TO DATE

Tender specification completed, tender to be advertised on 06 April 2023 with closing date 28 April 2023.

A recommendation has been made and the tender now is in appraisal status.

5. OVERALL EXPENDITURE TO DATE

R0.00 with 0% expenditure.

6. PROGRAMME CHART AND CASHFLOW PROJECTIONS

To be submitted once tender is awarded.

- Tender Advertised: 06 April 2023

- Tender closing date: 28 April 2023

- Tender awarding: May 2023

7. ANTICIPATED RISKS AND CHALLENGES

- 1. Not adequate funding to procure all planned generators.
- 2. Unavailability of generators in the market
- 3. Long lead times.
- 4. Roll-over of funds by end June 2023.

8. MITIGATING ACTIONS

- 1. Prioritise the installations and start with the most vital generators first.
- 2. Get the tender advert out as soon as possible, 06/04/2023. The tender were advertised as indicated.

Document Control	Approved By	Reviewed By	Compiled By
Revision:	Name:	Name:	Name:
01	Municipal Manager	Director Technical	Manager: Electro-
	Gerrit Matthyse	Services (Position	Technical
	(Acting)	Vacant).	Services.
			Randall September
Dete	Cianatura	Signature.	Cianati wa
Date:	Signature:	Signature:	Signature:
25/05/2023	And the second s	NIA	AP.
	The second section of the section of the second section of the section of the second section of the secti		7

Yours Sincerely,

G. Matthyse

Acting Municipal Manager

Date: 2023/05/25